

UERRA

Consortium

Communication and discussions

Meetings

Per Undén

Coordinator UERRA

SMHI

Consortium issues



Consortium Agreement (CA):

General Assembly is the decision making body

No changes to the consortium

No legal issues outstanding

- Dissemination
- Rights to software and know-how (background)

Project Management and coordination



Communications within Project (See also D6.1)

- Coordinator – partners
- Coordinator – WP leaders
- WP leaders – partners
- Comments and views?

Management Support Team

- Assist the Coordinator in day-to-day management
- Coordinator + WP leaders
- 4 MST meetings
- Comments?

Project Management Advisory board



External Scientific Advisory Board

- Facilitate and assist the GA
- Composition,
 - Adrian Simmons, Blaz Kurnik/André Jol, Alfonso Guiterrez Teira
- Comments

Project Management communication



Web site established early in the project

- About UERRA incl. presentations
- Basic Documents, DoW A and B,
- WPs , deliverables,
- Publications incl. Deliverable reports
- Outreach *and data*
- Meetings
- Wiki pages prepared but not filled yet

Coming Meetings

CLIPC technical

- 3-6 March

ERA-CLIM2 on use of observations for RA

- 2-3 July

UERRA User Interaction WS, 3rd party climate services providers, autumn

- KNMI and DWD are discussing this

UERRA GA early next year,

- e.o. January – early February
- MF in Toulouse is proposed
- ? Constraints

Later Meetings

African climate services WS

- M24, December 2015 appr.
- Climate service providers in Africa

UERRA showcase event

- M32, September 2016 appr.
- All WPs, other projects, Users and stakeholders

WP3 Evaluation Synthesis WP3 M42, 2017

WP8 User Evaluation Workshop M42, September 2017 appr. WP8 and others, Users